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1.0 INTRODUCTION

The Department of the Navy (Navy) prepared this
monthly progress report (MPR) to discuss
environmental cleanup at the former Mare Island
Naval Shipyard (MINS) in Vallejo, California.
This MPR does not discuss cleanup work by the
City of Vallejo, its agent, Weston Solutions or its
developer, Lennar Mare Island, through the
Environmental Services Cooperative Agreements
(ESCAs). The work completed through those
agreements this month is reported separately. This

MPR discusses progress made during the reporting

period from June 28, 2019 through July 25, 2019.
The information provided in this report includes
updates to field work and removal actions,
document submittals, the progress of regulatory

reviews, issues associated with Navy environmental

programs, and Base Realignment and Closure
(BRAC) Cleanup Team (BCT) and Restoration
Advisory Board (RAB) meetings.

2.0 FIELD WORK, ACTIONS, AND
UPCOMING EVENTS

During the month of July 2019, the Navy did not
perform any field work.

3.0 DOCUMENT SUBMITTALS AND
PROGRESS OF REGULATORY
REVIEW

The Navy submitted the following documents
during the reporting period:

e Draft Crane Test Area North, Installation

Restoration (IR) Site 29, Feasibility Study Data

Collection Work Plan

3.0 DOCUMENT SUBMITTALS AND
PROGRESS OF REGULATORY
REVIEW (continued)

e Recommendations for Year 2 Post-Remedial
Action Soil Gas Monitoring at the IR Site 17 and
Building 503 Area

¢ Final Production Manufacturing Area Munitions
Response Program Revised Remedial
Investigation/Feasibility Study Report

e Draft Final Defense Reutilization and Marketing
Office South, IR Site 30, Feasibility Study Data
Collection Work Plan

The Navy received comments or concurrence from
the regulatory agencies on the following documents
during the reporting period:

e Comments received from the San Francisco Bay
Regional Water Quality Control Board (Regional
Water Board) on the Draft Finding of Suitability
to Transfer for IR Site 05, Dredge Pond 7S, and
Western Magazine Area (FOST 18)

e Comments and concurrence received from the
Department of Toxic Substances Control (DTSC)
and Regional Water Board on the
Recommendations for Year 2 Post-Remedial
Action Soil Gas Monitoring at the IR Site 17 and
Building 503 Area

e Comments received from the DTSC on the 2018
Annual Monitoring Report for the Paint Waste
Area Wetland Monitoring
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4.0 REGULATORY REVIEW:
YEAR-TO-DATE PROGRESS

The documents presented in the following table
include only documents that address sites where the
Navy remains responsible for the cleanup work.

Number of Documents Submitted

by the Navy 18

Number of DTSC Comments

Received by the Navy "

Number of Regional Water Board
Comments Received by the Navy

Number of EPA Comments
Received by the Navy

BCT meetings are held regularly with the Navy,
DTSC, and the Regional Water Board to discuss the
progress of environmental cleanup at MINS.

The next BCT meeting will be held on

September 26, 2019.

RAB MEETING SCHEDULE

The RAB meets the last Thursday of every other
month, unless otherwise noted in bold. The next
RAB meetings are scheduled for:

* July 25,2019
* September 26, 2019
®* December 5, 2019
Meetings begin at 7:00 p.m. and are held at:

Mare Island Conference Center
375 G Street, Vallejo, CA 94592

NAVY CONTACT INFORMATION

Scott Anderson
BRAC Environmental Coordinator
E-mail: scott.d.anderson@navy.mil
Local Telephone: (707) 562-3104
San Diego Telephone: (619) 524-5808
San Diego Fax: (619) 524-0575
www.bracpmo.navy.mil
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